
 

 

COLLIDER ACCELERATOR SHUTDOWN  SCHEDULE 
 

R. Zaharatos – April 8,  2003  
 

 SHUTDOWN PERIOD(EIGHT HOURS):  WEDNESDAY, APRIL 9, 2003 - 
0800 TO 1600HRS  

 
  
 AGS –  CONTROLLED ACCESS ENTRIES – 0930-1500HRS 

 
BOOSTER – CONTROLLED ACCESS ENTRIES – 0900-1400HRS 
 
LINAC – CONTROLLED ACCESS – NO ACCESS 
   

 RHIC TUNNEL  REMOTE  CONTROLLED ACCESS PERIOD –  0815HRS – 
1400HRS  

  
 RHIC RESTRICTED ACCESS AREAS – IR’S:  BRAHMS(8hrs),, AND 

STAR(8HRS).  TUNNEL ZONES:  Sect. 2, 4, 6, 7z1, 8z2,9z1).  Tunnel zones will 
be swept as soon as work has been completed 

 
 NSRL TUNNEL EXPERIMENTER’S SECTION – SWITCH TO RESTRICED 

ACCESS AT END OF STUDIES 
 
  

PRIMAY JOBS:   
 

 JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  
CAN  cancelled    * additions  

AGS TUNNEL 
 

1 C15 Polarimeter – replace silicon and preamplifiers(Bm. Comp./Vacu) 
  2 Replace control card for C17 turbo which may shutdown sector.(Vacu) 
  3 Check K3 for a bad cable or ion pump(Vacu) 
  4 AC Dipole – inspect/check magnet(Bm. Comp.) 
 
AGS EXTERNAL 
 
  1 AC Dipole – test horizontal power amplifier(Bm. Comp.) 
  2 Siemens – replace snubber for pedestal #3. 
  3 Siemens – take measurement of L4 cubicle area with vendor for new 

switches for transferring between West. and Siemens transformer 
  4 Siemens M/G – brushes inspection and replacement 
 
   
 



 

 

 
BOOSTER TUNNEL 
 
  1 A3 RF water – remove measure flow and install flow control valve(6hrs) 
  2 BTA QV6 – rebuild measure flow 
 
 
BOOSTER EXTERNAL 
 
  1 Replace all fans in Euorcard p.s. interface chassis in BMM(930A, 

Ctrls.Grp.) 
  2 BPM’s(Bldg. 914) – phase match cables(RF Grp., requires Booster 

LOTO) 
  3 BMMPS device controller – check fans and replace as needed. 
  4 BMMPS – test advisor and PLC inputs latching, Booster Mags. And Ref. 

Mag. Interlocks 
  5 P.S. for QV6 – test magnet water interlocks, check brkr. trip ckt.. 
  6 Check BMMPS PS ID firing bucket power supplies(intermittent LED 

pulsing indication) 
  7 Correctors A1 and A3(bldg. 914) – replace local/remote switches. 
 
NSRL 
 
  1 Set-up jobs in experimenter’s tunnel section(Phillips) 
 
ATR LINE 
 
  1 Proton Radiography – cabling for experimental set-up 
  2 BLM System – inspect for potential additions(Bm. Comp.) 
  3 PTR experiment magnets check out(Fes) 
 
 
LINAC EXTERNAL 
 
    
  1 Change 7835 Cavity in Mod 6 
  2 Replace driver cart in Mod 1 
  3 Install new 400 watt RF amp in Buncher 1 
  4 Change Linac timing program 
 
 
 
 
 
 
 



 

 

 
RHIC TUNNEL 
    
   1 P.S.’s – repairs(See List) 
  2 Roman Pots in sectors 1 & 2 – calibration(Pearson) and administrative 

controls testing(Bm.Inst.) 
   3 Lead flow temp. measurements(Cryo/Sadinsky) 
   4 Cryo Controls – repair thermal switch at 4Q6(Gate 4GE2/Kollmar) 
   5 Fire alarm system repairs at 12 o’clk. 
   6 Injection Kicker(sect. 6) – swap out Blue #4(Bm. Comp.) 
   7 Vacuum – replace gauge g7-cc-pi2 in sect. 7 
   8 Vacuum – leak check Bi5(sect. 5) 
   9 Vacuum – measure leak rate at g7 
   10 Install two NMC Detectors and Stations at the Yellow Ring Roman Pots in 

sect. 1 
   11 Install two NMC Detectors and Stations at the Blue Ring Roman Pots in 

sect. 3 
   12 Cryo – repairs in sect. 4 at cryo cabinet 4Q6 
   13 Cryo – relocate temperature sensor related to ice ball investigation at 

cabinet 9Q14(Gates 10GE1 and 9GI1) 
   14 Remove measure flows in X and Y arcs. 
   15 IPM work in sect. 2(Connolly)  

 
  

RHIC EXTERNAL 
 

  1 Complete the installation of the card reader at 4 o’clk(Gate and 1004B) 
 
  
RHIC POWER SUPPLLIES(Bruno) 
 

Ice Ball Checks 
Ice ball teams to be named. 
No repairs outstanding. Repair team is Rich C and Bob Mac and maybe Mitch too. Will 
get others involved too so everyone can do repairs. 
 
1004B Q6 and Q7 Time Constant Work 
Try to have a new current reg card ready for yo4-qf6 and yo4-qd7 
 
1004B Main p.s.’s Timing Resolver Work  
I don’t think we will have time to do this the next maintenance day. 
 



 

 

 

Corrector Power Supplies: See Table below  
1. Start checking corrector p.s. fans and rack fans since not many correctors to do. 

 
Corrector 
P.S. 
 

Problem 
On all of these check AC connections and DC 
connections at the magnet and power supply. 

Comments – What 
was really done-
What was found 

Serial 
Number 

Yo7-dod3-ps Shows up as STBY-ERROR yet it is on. Do we want to 
swap out node card cable or the whole node card? This 
is the same node card that had other p.s.’s doing this. 
Each time we replace a cable for a p.s. it fixes the 
problem and then another one pops up. 

  

Bi5-oct3-ps Tripped off once on 4/2. Swap out with a p.s. that has 
new micro and R and C mod. 

  

Yi2-tv4-ps Does not show local on pet page when you put into 
Local. Investigate, possibly needs a new node card 
cable, try installing one, I think we have them in the 
trailer, check with Brian. Low priority. We probably 
should not touch it at all. Don’t touch it yet. 

  

 

Magnet Work 
Ceramic Feedthrough cleaning in sector 3 where ground fault was found. 
 
 

Tq QPAIC in 1010A-Check J24 
We may replace this cable 
 
Permit Bypass Chassis in 1008B 
Wing & Someone need to check it out, readback doesn’t look right 
 

Snake and Spin Rotator P.S. Work. 

1. Swap out node card cables for yi7-rot3-2.3-ps (7C), yo8-rot3-2.3 (9A) and 
yo5-rot3-1.4(5C)  (They tripped OFF).  

 

 

 



 

 

 

IR Power Supplies 

1. bo2-qd1-ps shows an AC phase flt when there is a QLI. If there is time take a look 
at this.  

2. Possibly remove bo3-tq6 and/r yi10-tq5 because they each tripped on FET faults 
once and we may want to examine one and see if any FET’s are blown. Not Done 
and we probably won’t do because a FET fault does not exist. It could be noise, a 
loose wire or a bad opto-coupler that caused the problem. Watch these for now. 

3. In 1010A, if there is time we may want to check more tq power supplies for 
shorted IGBT’s by looking at the AC current during a turn ON. Looked at yo9-
tq4, 5, 6. yi10-tq4, 5, 6 and bo10-tq4. Only yo9-tq4-ps was shorted. Yo9-tq4 has 
been swapped out. Possibly swap out firing card of y8-dh0-ps. Not Done 

4. Screw in more 3u chassis cards. 1012A done. Half of 1004B done and some of 
1002B done. Some done at 6b.  

5. Replace broken fans in b12-q7, b12-dh0, yo4-qd7 and y-qtrim. All had one bad 
fan in the rear DC compartment. 

6. Put main p.s. filter material in rear doors of tq racks.  
7. Keep an eye on y12-dh0 (OFF problem) and y6-dh0 (large voltage ripple and 

spike). Nothing to do as of now. Has not returned since March 17th when we 
replaced backplane. Don’t touch. 

8. Keep an eye on yo4-qf2-ps. It caused a QLI on Sat 3/15/03 at 1:15 and Wed 
3/19/03. It looks like the voltage spiked up on 3/15 and the p.s. started to oscillate 
on 3/19. Has not returned. Don’t touch. 

9. Swap out fiber optic card for b2-dhx and see if glitches in error go away. We may 
want to look on the front of the p.s. to make sure this is real first. 

10. Remove resistor packs in yi10-q89-qp and bi9-q89-qp and replace both with new 
resistor packs. 

11. bi8-tq4-ps error seems unusually low, we may want to swap out the current 
regultor card. Think about. 

 
 
 
Tunnel Work 

1. Tape down floor fans in the tunnel that cool magnet trees.  
 

QPA Work 
1. Start replacing all QPA D connector hardware?? (b2-dh0-qp, yo8-qf8-qp and yo8-

qd1-qp done) No One. 
 
Gamma-T Power Supplies 
Go into alcoves and tighten AC connections of Gamma-T’s in 3C, 7A, 7C, 9A. No One.  
 



 

 

Snake and Spin rotator p.s. Work 
Label the rest of the circuit breakers.  
 

Quench Detector 
Go around and check quench detector fans are working - Dan O 
 

Valve Box Work 
1. Need to replace flashers at top of valve boxes for 2b and 6b.  
2. Check light control chassis at 10A because no green lights work.  
3. Check green light above blue valve box in 1002B.  
4. Light control chassis in 1008B needs to be fixed. Opto logic is reversed.  

 

Sector 9 Lead Flow Temp Experiments 
George and Cryo.  
 

ATR Power Supplies 
1. Run X-ARC90 in voltage mode. Not done. 
2. Test SWM p.s. setpoint buffer. Not done. 
3. Tom Nehring may swap circuit breakers 42 and 44, probably won’t happen 

anytime soon. Not done. 
4. If ground fault comes back on WQ3 p.s. try something else. AFB board was 

replaced 9:50 Wed 3/5/03.  Problem has not returned as of now. 
5. XARC90 and YARC90 phase sequence relay jumpered out. Decide what to do for 

fix. YARC90 phase sequence relay probably still good because LED lights. Not 
done. 

 
 
Detailed Breakdown For 4/9/03 
 

Correctors 
1. Brian and Gene swap out node card in alcove 7C that feeds yo7-dod3-ps 
2. Brian and Gene Swap out bi5-oct3-ps in alcove 5C because it trips off 

 



 

 

 
 
 
 
Ice Ball Checks 

1. Rich Conte checking Enter 4GE2 and check 4GI1 to 3GI1-bring repair bag and 
repair if simple otherwise get help. 

2. Jeff Wilke checking 7GE1 to 3GI1 
3. Mitch checking 8GE2 to 3GI1-bring repair bag and repair if simple otherwise get 

help. 
4. Get Bob Mac to help with repairs if needed. 

 

Alcove 5C Spin Rotators - Gregg and Rich K 
1. Swap out complete 3u chassis and node card cable for yo5-rot3-1.4-ps 

 

Alcove 7A Spin Rotators – Tom, Joe and Fred 
1. Swap out complete 3u chassis for bo6-rot3-1.4-ps. (Did node card cable) 
2. Swap out 3u chassis backplane of yi6-rot3-2.3-ps (Did node card cable) 

 

Alcove 7C – Gregg and Rich K 
1. Swap out 3u chassis backplane of yi7-rot3-2.3-ps and node card cable.. 

 

Alcove 9A– One of 2 other groups above or Ice Ball Teams when they 
are done 

1. Swap out 3u chassis backplane of yo8-rot3-2.3-ps and node card cable. 
 

Q89 Zero crossing problem 
1. Don and help from Jim checking y6-q89 
2. Ramping with new time constants in yi10-q89, bi9-q89 and b12-q89  
3. In service buildings 
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